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PROJECT OVERSIGHT REPORT 
Unisys Application Replatforming Project (UAR) 
Department of Licensing (DOL) 

Report as of Date: 
October 2004 

  
Project Director:  Mark Oestreich 
Executive Sponsor:  Bill Kehoe 

MOSTD Staff:  Andy Marcelia 

  
Severity/Risk Rating: Medium (medium severity, medium risk) Oversight: Level 2 – Staff 
  

Project Risk Assessment 
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Staff Recommendations:  No recommendations at this time.  
 
Variances:  
§ Schedule:  The Drivers Application replatforming is behind schedule by approximately one 

week from the original plan, but within an acceptable tolerance.  Project is on course for 
implementation by the scheduled January 2005 completion date.  

 
§ Budget/Cost:  None. 
 
§ Scope:  None   
 
§ Resources:  None. 
 
Risks/Mitigation Steps: 
1. Scope: Applications moved from the Unisys are currently running without disaster recovery 

capability.   
 
Mitigation Steps: The Department of Licensing (DOL) is working with Department of 
Transportation (DOT), the Washington State Patrol (WSP) and the Department of 
Information Services (DIS) to establish a shared infrastructure on a site in Eastern 
Washington.  

 
Background Information 
 
Description:  The 2003 Legislature authorized DOL to migrate its computer applications from a 
Unisys mainframe platform to a server-based computing environment in order to reduce costs 
and improve productivity. This project will transform and replatform 35 computer applications 
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with over 1.5 million lines of code and the associated data from Unisys 2200 mainframe 
systems to DOL’s standard Microsoft Windows and Microsoft SQL server-based computing 
environment. DOL’s objective is to complete all replatforming and have all applications in routine 
operation in the Windows environment by May 31, 2005.  
 
Following a Request for Proposal process, DOL selected Fujitsu Consulting to assist the agency 
in moving and replatforming all production application code and data from the current Unisys 
2200 systems to a Microsoft Windows environment, preferably using a .NET-compliant version 
of COBOL or Visual Basic, with Microsoft SQL Server as the data repository. 
 
Technology:  The hardware platform will support a Microsoft Windows environment, using 
NetCOBOL for .NET with Microsoft SQL Server as the data repository. Screens will be server-
based ASP.net, but will look like the current screens. 
 
Budget/Cost: The project is within budget. DOL’s appropriation from the Legislature is 
$6,459,000. The contract with Fujitsu is for $3,389,000. Actual expenditures are tracking 
according to plan. Expenditures as of September 30, 2004 total $2,787,325.  
 
Related Projects: The 2004 Legislature, through the Transportation Budget, appropriated 
$433,000 for DOL to establish a disaster recovery capability within their Union Gap, Washington 
facility. This will provide a disaster recovery facility for the vessel, vehicle, driver, and 
administrative systems that are migrated off of the Unisys mainframe system. 
 
The Administrative Services migration is also underway.  Fujitsu will commence code 
conversion in mid-December 2004. 
 
Vehicles Replatforming Project Status:  The Vehicles Application converted off the Unisys 
over the weekend of July 24-25, 2004.   This phase of the project was closed when the vendor 
met the operational stability criteria.  The UAR project is now in the third of four phases, 
replatforming the Drivers application. 
 
 


